

Report on Retrospective Data Collection

Economic Value of Community Paramedicine Study

December 4, 2015

Community	Organization	Status
Quinte		
Hospital	Quinte Health Care	Data extraction to begin Tuesday Dec 8
CCAC	South East CCAC	Data received (field phase data to be requested for late January 2016)
Paramedic Service	Hastings-Quinte Paramedic Service	Data received (field phase data to be obtained in two pulls, one in late December 2015, another in late January 2016)
Primary Care	Belleville Queen's FHT	Data extraction to begin Wednesday, December 16, 2016
	Brighton Quinte West FHT	Data extraction to begin Tuesday, December 29, 2015
Renfrew		
Hospital	Renfrew Victoria	2 years of retrospective data received; RVH has confirmed willingness to pull field phase data at the end of January 2016 (REB approval obtained earlier in 2015)
	St. Francis Memorial	Health Records willing to pull data pending receipt of Informed Consents; anticipate they will meet end of January target date
	Pembroke Regional	Health Records willing to pull data pending decision about whether it will be necessary to have REB approval first (plus receipt of Informed Consents)
	Deep River & District	No response to date
	Arnprior & District Memorial	Health Records willing to pull data pending confirmation of internal resource availability (multiple requests before them at this time) and assurance of file transfer security; timing currently unknown
CCAC	Champlain CCAC	Awaiting meeting set up
Paramedic Service	Renfrew County Paramedic Service	Field phase data coming in; retrospective data being pulled in December 2015
Primary Care	No contacts yet made	